
Start
2/21

Finish
1/6

Mar '17 Apr '17 May '17 Jun '17 Jul '17 Aug '17 Sep '17 Oct '17 Nov '17 Dec '17 Jan '18

Purchase Decision

2/21 - 3/23

In Europe

9/16 - 10/14

The Road Trip
9/21 - 10/9

Order created by dealer
4/11

Drop off at Hamburg
10/9

Received 2018 pricing
5/5

VW TDI Return
2/21

Initial AED contact
3/20

Initial dealer contact
3/21

AED Welcome Letter  
Received

5/20

AED Welcome Kit  
delivered by UPS

5/25

Received final European  
delivery documents

9/18

Contract close-out
8/5

Delivery at Ingolstadt
9/21

Redelivery
1/6

Start
3/23

Finish
1/6

Apr '17 May '17 Jun '17 Jul '17 Aug '17 Sep '17 Oct '17 Nov '17 Dec '17 Jan '18

Factory

4/14 - 5/30

Pre-Export

10/9 - 11/16

Voyage

11/17 - 12/18

US Entry

12/19 - …

Build
5/29 - 5/30 CBP Processing

12/19 - 1/2
Reprep

1/5 - 1/6

Halifax
11/26

Newark
11/28

Jacksonville
12/1

Charleston
12/2

Panama Canal
12/7

San Diego
12/15

Port Hueneme
12/16

Anker Schiffahrt, Emden
11/17

Benicia Port Terminal,  
Carquinez Strait

12/18

One USG Release
12/21

Released to Inchcape  
Shipping Services (ISS)

1/2

CBP Entry Summary  
finalized by IFF

12/26

2018 options announced
4/5

Order frozen
5/2

Order submitted to  
factory

4/14

Waybill issued by PWL
11/17

European delivery date  
scheduled with AED,  

Herndon
3/28 Dealer received 

participation agreement  
forms & delivery  

confirmation from AED
6/15

Order status advanced 
to "dealer invoice"

6/17

Option 6NQ added to  
order by product  

manager
4/17

2018 A4 allroad Order & Delivery Timeline


